							Nov '	19								Dec '19							
					19 20	21	22 24	25	26	27	28	29	1 2	3	4	5	6	8	9 10) 11	12	13	- 1
Semester Project	start	end	0h	97%		_	_				-	_	_	_			-	_	_	_	-	-	
Project Definition	20/11/19	22/11/19	0h	100%	_		Pro	ject De	finitio	n													
Conduct research	20/11	21/11	0	100%			շConduct r																
Define project scope	22/11	22/11	0	100%				fine proj				rreira											
Research	22/11	22/11	0	100%		'	Res	search :	Yuliia	Ferreira	à												
ontent Phase	24/11/19		0h	100%						ent Pha													
Define content hierarchy	24/11	25/11	0	100%					Defin	e conte	nt hier	archy:	: Yuliia F	erreira									
esign Phase	26/11/19	02/12/19	0h	100%							_				ign Ph	ase							
Create skretch	26/11	26/11	0	100%						Create			liia Ferre										
Build wireframe	27/11	28/11	0	100%							ר	Build w	ireframe										
Design pages	29/11	02/12	0	100%										Desi	ign pag	es :: Yul	liia Fer	reira					
evelopment Phase	02/12/19	10/12/19	0h	100%										_		_	_		_	D e	velopr	nent P	ha
Code site	02/12	10/12	0	100%					C	ode site	e :: Yuli	ia Ferre	eira 💮										
eview Phase	10/12/19	13/12/19	0h	89%													Revi	ew Pha	se 💳			_	4
Review full site	10/12	11/12	0	100%											Review	full site	e :: Yul	iia Ferre	ira		П		1
Testing	10/12	11/12	0	100%														iia Ferre					
Make final updates	11/12	12/12	0	100%											Mak	e final u		s :: Yuliia				<u> </u>	
Report	12/12	12/12	0	100%														Report					
Power Point Presentation	12/12 13/12	12/12 13/12	0	100% 0%													Powe	er Point Present					
Fresentation	13/12	13/12	U	0 76														rieseii	tation	Tullia	renem		